

ROADMAP UNIT SOP

2020				2021				2022				2023				2024			
Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4

Concept Phase



CAD/CAE concept design



Manufacturing concept



Supplier sourcing



PRC1 Design PRC1 Build

▶ Concept Pump Launch (PRC1)

Disposables (infusion sets Build up)



LCD Screen Integration



Motor Gearbox Integration



6 Layer PCB for "High Density Components"



Prototype Design



Prototype Build up



▼ Clinical testing awaited

Documentation Process



Pre- CE Testing



Pre - Order (Live)



CE Testing



Pre-Production



* Tentative

*Full Production & Order Fulfillment

